

**POVERTY REDUCTION FUND
PROCUREMENT PLAN
FUND: SDC
SUB-PROJECT - CYCLE 17**

Remarks: SDC's NOL for Louangnamtha (10 Jul 2020), Sekong+Attapeu (15 Jul 2020), LuangPrabang (23 Jul 2020 & 26 Aug 2020), SVNK (31 Jul 2020 & 26 Aug 2020), SLV (30 Jul 2020)

Sr. No.	Province	District	SP Location / Village	Sub-project Names	Size	Unit	Sub-project Cost	Community Distribution	Type of Proc.	Proc. Method	Bank Review	Expected Bid Opening Date	Expected Work Completed
							LAK	(LAK)					
1	Luangnamtha	Long	Soum pham mai	Spring gravity fed system	2,200	M	125,968,500	5,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
2	Luangnamtha	Long	Phar ngoua	Spring gravity fed system rehabilitation	2,100	M	125,981,250	5,700,000	Goods	RFQ	Post	Aug-2020	Oct-2020
3	Luangnamtha	Long	Phin ho	Spring gravity fed system	2,165	M	125,733,350	10,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
4	Luangnamtha	Long	Pamaekkouy	Spring gravity fed system rehabilitation	2,800	M	125,693,900	7,500,000	Goods	RFQ	Post	Aug-2020	Oct-2020
5	Luangnamtha	Long	San chom phou	Village level livestock handling facilities	200	Ha	125,588,450	7,300,000	Goods	RFQ	Post	Aug-2020	Oct-2020
6	Luangnamtha	Long	Bor	Provide furniture for school	75	Set	125,089,200	4,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
7	Luangnamtha	Viengphoukha	Houai hock	Rural road spot improvement	4	Km	125,876,080	4,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
8	Luangnamtha	Viengphoukha	narm karp tai	Primary school rehabilitation	5	Room	125,693,050	10,500,000	Goods	RFQ	Post	Aug-2020	Oct-2020
9	Luangnamtha	Viengphoukha	Narm ang	Village level livestock handling facilities	200	Ha	125,858,200	7,550,000	Goods	RFQ	Post	Aug-2020	Oct-2020
10	Luangnamtha	Viengphoukha	par larng	Wier construction	27	M	125,859,550	14,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
11	Luangnamtha	Viengphoukha	Narm phaa	Primary school rehabilitation	2	Room	125,844,600	7,825,000	Goods	RFQ	Post	Aug-2020	Oct-2020
12	Luangnamtha	Viengphoukha	Narm gar lea	Bridge renovation	50	M	125,635,500	3,750,000	Works	RFQ	Post	Aug-2020	Oct-2020
13	Luangnamtha	Nalae	Khon lang	Primary school rehabilitation	2	Room	125,084,350	9,450,000	Goods	RFQ	Post	Aug-2020	Oct-2020
14	Luangnamtha	Nalae	Sar kan	Culvert construction	4	M	125,937,725	5,050,000	Works	RFQ	Post	Aug-2020	Oct-2020
15	Luangnamtha	Nalae	Khanha	Spring gravity fed system rehabilitation	200	M	28,240,850	3,400,000	Goods	RFQ	Post	Aug-2020	Oct-2020
16	Luangnamtha	Nalae	Khanha	Rural road spot improvement	3	Km	96,785,191	3,400,000	Works	RFQ	Post	Aug-2020	Oct-2020
17	Luangnamtha	Nalae	Tar khurmng	Village level livestock handling facilities	140	Ha	125,827,150	10,500,000	Goods	RFQ	Post	Aug-2020	Oct-2020
18	Luangnamtha	Nalae	Sar phim	Rural road spot improvement	4	Km	125,830,556	12,400,000	Works	RFQ	Post	Aug-2020	Oct-2020
19	Luangnamtha	Nalae	Taluobig	Primary school rehabilitation	2	Room	125,521,400	9,450,000	Goods	RFQ	Post	Aug-2020	Oct-2020
20	Sekong	Kaleum	Tasak	Primary school rehabilitation	2	Room	125,914,426	6,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
21	Sekong	Kaleum	Talong	Spring gravity fed system	800	M	125,876,513	1,998,500	Goods	RFQ	Post	Aug-2020	Oct-2020
22	Sekong	Kaleum	Songkhone	Irrigation pipe	352	M	125,489,847	6,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
23	Sekong	Kaleum	Laipor	Spring gravity fed system rehabilitation	1,300	M	125,899,602	3,994,550	Goods	RFQ	Post	Aug-2020	Oct-2020
24	Sekong	Kaleum	Kador	Primary school rehabilitation	3	Room	125,918,932	1,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
25	Sekong	Kaleum	Pom	Provide learning and teaching material for school	30	Set	124,806,266	-	Goods	RFQ	Post	Aug-2020	Oct-2020
26	Sekong	Kaleum	Bobing	Provide learning and teaching material for school	20	Set	38,333,925	-	Goods	RFQ	Post	Aug-2020	Oct-2020
27	Sekong	Kaleum	Vungpangor	Provide furniture for school	60	Set	82,575,045	-	Goods	RFQ	Post	Aug-2020	Oct-2020
28	Sekong	Kaleum	Thongkai	Kindergartens construction	3	Room	105,180,003	6,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
29	Sekong	Dakcheung	Dakpam	Water tank/reservoir construction	17	M3	121,220,460	5,238,000	Goods	RFQ	Post	Aug-2020	Oct-2020
30	Sekong	Dakcheung	Tungluo	Spring gravity fed system rehabilitation	2,940	M	125,848,960	9,163,610	Goods	RFQ	Post	Aug-2020	Oct-2020
31	Sekong	Dakcheung	Dakdeing	Spring gravity fed system	900	M	125,060,010	21,141,000	Goods	RFQ	Post	Aug-2020	Oct-2020
32	Sekong	Dakcheung	Dakme	Primary school rehabilitation	3	Room	118,171,898	2,632,500	Goods	RFQ	Post	Aug-2020	Oct-2020
33	Sekong	Dakcheung	Ayoun	Erosion construction	30	M	125,656,237	38,316,000	Goods	RFQ	Post	Aug-2020	Oct-2020
34	Sekong	Dakcheung	Tungyer	Spring gravity fed system rehabilitation	1,650	M	118,859,073	1,734,850	Goods	RFQ	Post	Aug-2020	Oct-2020
35	Sekong	Dakcheung	Dakyren	Spring gravity fed system rehabilitation	700	M	122,745,624	2,098,950	Goods	RFQ	Post	Aug-2020	Oct-2020
36	Sekong	Dakcheung	Boungyai	Spring gravity fed system rehabilitation	1,000	M	124,852,514	14,978,750	Goods	RFQ	Post	Aug-2020	Oct-2020
37	Sekong	Lamarm	Pakpoune	Provide furniture for school	85	Set	73,867,500	1,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
38	Sekong	Lamarm	Taneum	Provide furniture for school (Ceilling Repair)	2	Room	52,194,757	-	Goods	RFQ	Post	Aug-2020	Oct-2020
39	Sekong	Lamarm	Songkhone	Drilled well construction	13	Point	125,966,993	12,060,000	Works	RFQ	Post	Aug-2020	Oct-2020
40	Sekong	Lamarm	Kasungkang	Primary school rehabilitation	4	Room	125,944,268	-	Goods	RFQ	Post	Aug-2020	Oct-2020
41	Sekong	Lamarm	Tuydan	Primary school rehabilitation	4	Room	62,763,762	700,000	Goods	RFQ	Post	Aug-2020	Oct-2020

Sr. No.	Province	District	SP Location / Village	Sub-project Names	Size	Unit	Sub-project Cost	Community Distribution	Type of Proc.	Proc. Method	Bank Review	Expected Bid Opening Date	Expected Work Completed
							LAK	(LAK)					
42	Sekong	Lamarn	Ta oune	Spring gravity fed system rehabilitation	1,400	M	76,446,146	250,000	Goods	RFQ	Post	Aug-2020	Oct-2020
43	Sekong	Lamarn	Chanam	Primary school rehabilitation	3	Room	125,956,111	1,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
44	Sekong	Lamarn	Tork ongkeo	Provide furniture for school	103	Set	88,987,500	900,000	Goods	RFQ	Post	Aug-2020	Oct-2020
45	Attapeu	Sanamxay	Kunmarnow	Community water supply construction	35	M	125,228,850	4,850,000	Goods	RFQ	Post	Aug-2020	Oct-2020
47	Attapeu	Sanamxay	Nongmvong	Drilled well construction	35	M	119,810,631	25,175,000	Works	RFQ	Post	Aug-2020	Oct-2020
48	Attapeu	Sanamxay	Mathka	Primary school rehabilitation	4	Room	125,674,599	-	Goods	RFQ	Post	Aug-2020	Oct-2020
50	Attapeu	Sanamxay	Sivilay	Primary school rehabilitation	2	Room	125,858,372	-	Goods	RFQ	Post	Aug-2020	Oct-2020
51	Attapeu	Sanamxay	Pakbor	Student's dorm construction	2	Room	125,738,488	-	Goods	RFQ	Post	Aug-2020	Oct-2020
52	Attapeu	Sanamxay	Done	Drilled well construction	35	M	119,692,619	25,175,000	Works	RFQ	Post	Aug-2020	Oct-2020
53	Attapeu	Sanamxay	Sompoy	Provide medical equipment			125,681,000	-	Goods	RFQ	Post	Aug-2020	Oct-2020
54	Attapeu	sanxay	Darksomemor	Dug well construction	2	M	125,006,425	17,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
55	Attapeu	sanxay	Jalernsai	Continuation of wier rehabilitation	2	M	125,742,261	8,774,591	Goods	RFQ	Post	Aug-2020	Oct-2020
56	Attapeu	sanxay	Dakkanath	Primary school rehabilitation	15	Room	125,962,583	-	Goods	RFQ	Post	Aug-2020	Oct-2020
57	Attapeu	sanxay	Darkporkmai	Primary school rehabilitation	20	Room	125,087,684	-	Goods	RFQ	Post	Aug-2020	Oct-2020
58	Attapeu	sanxay	Vangtadnoy	Primary school rehabilitation		Room	125,938,508	323,400	Goods	RFQ	Post	Aug-2020	Oct-2020
59	Attapeu	sanxay	Nongpha	Provide furniture for school	1,000	Room	125,666,100	-	Goods	RFQ	Post	Aug-2020	Oct-2020
60	Attapeu	sanxay	Nongkhai oeg	Primary school rehabilitation	3,000	Set	125,482,572	-	Goods	RFQ	Post	Aug-2020	Oct-2020
61	Attapeu	phouvong	Lamong	Drilled well rehabilitation	35	M	117,978,500	2,455,000	Works	RFQ	Post	Aug-2020	Oct-2020
62	Attapeu	phouvong	Vangyang	Latrine for school	2	Room	103,140,665	1,128,800	Goods	RFQ	Post	Aug-2020	Oct-2020
63	Attapeu	phouvong	Phouhom	Provide furniture for school	120	Set	111,720,000	-	Goods	RFQ	Post	Aug-2020	Oct-2020
64	Attapeu	phouvong	Phousay	Drilled well construction	35	M	111,137,500	-	Works	RFQ	Post	Aug-2020	Oct-2020
65	Attapeu	phouvong	Vongsomphou	Primary school rehabilitation	2	Room	125,793,103	15,500,000	Goods	RFQ	Post	Aug-2020	Oct-2020
66	Attapeu	phouvong	Vonglakhone	Drilled well construction	50	M	117,412,421	1,248,000	Works	RFQ	Post	Aug-2020	Oct-2020
67	Attapeu	phouvong	Phouyang	Provide furniture for school	100	Set	121,695,000	-	Goods	RFQ	Post	Aug-2020	Oct-2020
68	LuangPrabang	Nambak	Khingkhong	Rural road spot improvement	5,500	Km	125,752,568	12,740,150	Works	RFQ	Post	Aug-2020	Oct-2020
69	LuangPrabang	Nambak	Markphouk	Lower secondary school continued rehabilitation	1	Room	125,101,599	8,416,147	Goods	RFQ	Post	Aug-2020	Oct-2020
70	LuangPrabang	Nambak	Meungteng	Rural road spot improvement	5,500	Km	125,646,948	15,886,050	Works	RFQ	Post	Aug-2020	Oct-2020
71	LuangPrabang	Nambak	Houayim	Spring gravity fed system rehabilitation	5	M	125,185,130	7,530,579	Goods	RFQ	Post	Aug-2020	Oct-2020
72	LuangPrabang	Nambak	Nongneu	Rural road spot improvement	5,000	Km	122,938,463	12,727,450	Works	RFQ	Post	Aug-2020	Oct-2020
73	LuangPrabang	Nambak	Pongtai	Rural road spot improvement	6,300	Km	114,291,859	13,445,650	Works	RFQ	Post	Aug-2020	Oct-2020
74	LuangPrabang	Pakxeng	Houaysakhing	Rural road improvement to construction areas	9	Km	124,568,811	12,242,813	Works	RFQ	Post	Aug-2020	Oct-2020
75	LuangPrabang	Pakxeng	Nardkham	Village level livestock handling facilities	76	M	123,150,420	51,390,000	Goods	RFQ	Post	Aug-2020	Oct-2020
76	LuangPrabang	Pakxeng	Vangor	Erosion constriution	46	M	117,048,445	7,900,000	Works	RFQ	Post	Aug-2020	Oct-2020
77	LuangPrabang	Pakxeng	Poungha	Rural road extention	15	M	125,684,362	10,500,000	Works	RFQ	Post	Aug-2020	Oct-2020
78	LuangPrabang	Pakxeng	Nong	Primary school rehabilitation	2	M	125,498,859	10,500,000	Goods	RFQ	Post	Aug-2020	Oct-2020
79	LuangPrabang	Pakxeng	Boumkhok	Erosion constriution	42	M	125,780,600	7,900,000	Works	RFQ	Post	Aug-2020	Oct-2020
80	LuangPrabang	Pakxeng	Hardvan	Rural road extention	11	Km	120,858,326	12,307,270	Works	RFQ	Post	Aug-2020	Oct-2020
81	LuangPrabang	Pakxeng	Boumkhoun	Animal vaccination Cooler	1.0	Set	125,409,630	7,220,000	Works	RFQ	Post	Aug-2020	Oct-2020
82	LuangPrabang	Phonxay	Sophoot	Rural road spot improvement	11	Km	121,871,637	12,584,100	Works	RFQ	Post	Aug-2020	Oct-2020
83	LuangPrabang	Phonxay	Headouey	Kindergartens construction	2	Room	124,437,892	10,264,000	Goods	RFQ	Post	Aug-2020	Oct-2020
84	LuangPrabang	Phonxay	Bouakham	Spring gravity fed system rehabilitation	4	M	125,894,814	12,880,550	Goods	RFQ	Post	Aug-2020	Oct-2020
85	LuangPrabang	Phonxay	Phonthong	Spring gravity fed system rehabilitation	6	M	124,477,201	7,450,550	Goods	RFQ	Post	Aug-2020	Oct-2020
86	LuangPrabang	Phonxay	Houaykhing	Kindergartens construction	2	M	125,334,000	10,264,000	Goods	RFQ	Post	Aug-2020	Oct-2020
87	LuangPrabang	Phonxay	Houaychea	Erosion constriution	100	M	125,269,145	6,500,000	Works	RFQ	Post	Aug-2020	Oct-2020
88	LuangPrabang	Phonxay	Phoungphao	Rural road spot improvement	0.28	Km	113,792,179	16,298,085	Works	RFQ	Post	Aug-2020	Oct-2020
89	LuangPrabang	Phonxay	Houayphian	Rural road spot improvement	1	Km	114,963,974	12,984,100	Works	RFQ	Post	Aug-2020	Oct-2020
90	LuangPrabang	Viengkham	Viengkham	Rural road improvement to construction areas	7	Km	125,556,805	11,853,600	Works	RFQ	Post	Aug-2020	Oct-2020
91	LuangPrabang	Viengkham	Phardxang	Rural road improvement to construction areas	3	Km	125,823,249	10,540,025	Works	RFQ	Post	Aug-2020	Oct-2020

Sr. No.	Province	District	SP Location / Village	Sub-project Names	Size	Unit	Sub-project Cost	Community Distribution	Type of Proc.	Proc. Method	Bank Review	Expected Bid Opening Date	Expected Work Completed
							LAK	(LAK)					
92	LuangPrabang	Viengkham	Phouanam	Rural road improvement to construction areas	2	Km	119,812,313	10,250,000	Works	RFQ	Post	Aug-2020	Oct-2020
93	LuangPrabang	Viengkham	Nanoy	Weir construction	72	M	81,305,690	8,850,000	Goods	RFQ	Post	Aug-2020	Oct-2020
94	LuangPrabang	Viengkham	Houykhou	Village level livestock handling facilities	1	Set	93,473,410	15,000,000	Goods	RFQ	Post	Aug-2020	Oct-2020
95	LuangPrabang	Viengkham	Nakhang	Spring gravity fed system rehabilitation	2	M	122,539,402	6,785,180	Goods	RFQ	Post	Aug-2020	Oct-2020
96	LuangPrabang	Viengkham	Sopxang	Spring gravity fed system	2	M	120,030,231	6,825,044	Goods	RFQ	Post	Aug-2020	Oct-2020
97	LuangPrabang	Viengkham	Navand	Rural road spot improvement	2	Km	125,093,293	10,401,750	Works	RFQ	Post	Aug-2020	Oct-2020
98	LuangPrabang	Phoukhoun	Namsoune	Water tank construction	2	Set	123,431,447	17,196,000	Goods	RFQ	Post	Aug-2020	Oct-2020
99	LuangPrabang	Phoukhoun	Tungouy	Water tank construction	2	Set	124,247,664	16,158,000	Goods	RFQ	Post	Aug-2020	Oct-2020
100	LuangPrabang	Phoukhoun	Phousong	Village Area Improvement/Village road map	2	M2	124,932,414	6,611,287	Goods	RFQ	Post	Aug-2020	Oct-2020
101	LuangPrabang	Phoukhoun	Sounemark	Rural road improvement to construction areas	3,750	Km	124,706,907	9,250,000	Goods	RFQ	Post	Aug-2020	Oct-2020
102	LuangPrabang	Phoukhoun	Hintung	Village Area improvement/Village road map	6	M2	121,849,327	10,573,258	Goods	RFQ	Post	Aug-2020	Oct-2020
103	LuangPrabang	Phoukhoun	Boumpor	Spring gravity fed system rehabilitation	4	M	123,396,249	8,483,600	Goods	RFQ	Post	Aug-2020	Oct-2020
104	LuangPrabang	Phonthong	Nachand	Rural road spot improvement	3,750	Km	99,764,258	11,864,000	Works	RFQ	Post	Aug-2020	Oct-2020
105	LuangPrabang	Phonthong	Phoungbor	Rural road spot improvement	2,400	Km	114,856,524	6,594,820	Works	RFQ	Post	Aug-2020	Oct-2020
106	LuangPrabang	Phonthong	Nakham	Spring gravity fed system	3,400	M	125,681,425	16,495,769	Goods	RFQ	Post	Aug-2020	Oct-2020
107	LuangPrabang	Phonthong	Khampom	Spring gravity fed system	3,200	M	125,915,628	12,558,000	Goods	RFQ	Post	Aug-2020	Oct-2020
108	LuangPrabang	Phonthong	Sopphon	Animal vaccination Cooler	1	Set	125,525,813	1,044,082	Goods	RFQ	Post	Aug-2020	Oct-2020
109	LuangPrabang	Phonthong	Huaytalong	Spring gravity fed system rehabilitation	3,000	M	109,907,878	7,683,000	Goods	RFQ	Post	Aug-2020	Oct-2020
110	Savannakhet	Nong	Ladeur	Rural road spot improvement	5.3	Km	125,733,990	7,467,200	Goods	RFQ	Post	Aug-2020	Oct-2020
111	Savannakhet	Nong	Apoor	Wooden bridge construction	12.0	M	125,735,075	3,840,000	Goods	RFQ	Post	Aug-2020	Oct-2020
112	Savannakhet	Nong	Bangyalang	Submerged (Drift) bridge construction	29.0	M	125,588,756	-	Goods	RFQ	Post	Aug-2020	Oct-2020
113	Savannakhet	Nong	Pornam	Rural road spot improvement	2.1	Km	125,718,678	7,220,000	Goods	RFQ	Post	Aug-2020	Oct-2020
114	Savannakhet	Nong	Oay	Spring gravity fed system	2,981.0	M	125,754,184	12,298,950	Goods	RFQ	Post	Aug-2020	Oct-2020
115	Savannakhet	Nong	Pa cha tien	Bridge renovation	32.0	M	125,681,537	-	Goods	RFQ	Post	Aug-2020	Oct-2020
116	Savannakhet	Nong	Keanglin	Flooded bridge construction	18.0	M	125,718,242	7,534,000	Goods	RFQ	Post	Aug-2020	Oct-2020
117	Savannakhet	Nong	Tang alai neua	Submerged (Drift) bridge construction	44.0	M	125,770,451	-	Goods	RFQ	Post	Aug-2020	Oct-2020
118	Savannakhet	Nong	Tanepatoay	Wooden bridge construction	12.0	M	125,766,082	5,690,000	Goods	RFQ	Post	Aug-2020	Oct-2020
119	Savannakhet	Phinh	Natoo	Culvert construction	28.0	M	125,909,561	5,312,000	Goods	RFQ	Post	Aug-2020	Oct-2020
120	Savannakhet	Phinh	Phalong	Dug well construction	90.0	M	125,861,593	6,135,068	Goods	RFQ	Post	Aug-2020	Oct-2020
121	Savannakhet	Phinh	Nonglouang	Wooden bridge construction	20.0	M	125,928,762	8,720,000	Goods	RFQ	Post	Aug-2020	Oct-2020
122	Savannakhet	Phinh	Xangtheng	Rural road spot improvement	0.3	Km	125,814,420	1,200,000	Goods	RFQ	Post	Aug-2020	Oct-2020
123	Savannakhet	Phinh	Sopbone	Rural road spot improvement	0.4	Km	125,934,141	4,825,875	Goods	RFQ	Post	Aug-2020	Oct-2020
124	Savannakhet	Phinh	Kaeng ar lerng	Rural road spot improvement	0.5	Km	125,929,567	2,339,500	Goods	RFQ	Post	Aug-2020	Oct-2020
125	Savannakhet	Phinh	Keangxai	Rural road spot improvement	0.7	Km	125,907,579	3,996,000	Goods	RFQ	Post	Aug-2020	Oct-2020
126	Savannakhet	Phinh	Kabang	Rural road spot improvement	0.6	Km	125,913,383	2,739,625	Goods	RFQ	Post	Aug-2020	Oct-2020
127	Savannakhet	Phinh	Phai	Rural road spot improvement	0.6	Km	125,910,246	2,701,083	Goods	RFQ	Post	Aug-2020	Oct-2020
128	Savannakhet	Xepon	Vangleuak	Dug well construction	90.0	M	125,990,068	3,396,000	Goods	RFQ	Post	Aug-2020	Oct-2020
129	Savannakhet	Xepon	Sopsalou	Primary school rehabilitation	2.0	Room	125,070,563	1,510,992	Goods	RFQ	Post	Aug-2020	Oct-2020
130	Savannakhet	Xepon	Sopsalou	Primary school rehabilitation	2.0	Room	125,965,423	166,667	Goods	RFQ	Post	Aug-2020	Oct-2020
131	Savannakhet	Xepon	Naton	Rural road spot improvement	5.0	Km	125,987,718	3,100,425	Goods	RFQ	Post	Aug-2020	Oct-2020
132	Savannakhet	Xepon	Vanghai	Primary school rehabilitation	2.0	Room	125,833,975	413,033	Goods	RFQ	Post	Aug-2020	Oct-2020
133	Savannakhet	Xepon	Dong nhai	Primary school rehabilitation	2.0	Room	125,973,996	1,787,331	Goods	RFQ	Post	Aug-2020	Oct-2020
134	Savannakhet	Xepon	Keang	Rural road spot improvement	1.0	Km	124,834,051	10,459,450	Goods	RFQ	Post	Aug-2020	Oct-2020
135	Savannakhet	Xepon	Phaloar	Drilled well construction	140.0	M	125,944,502	7,920,000	Goods	RFQ	Post	Aug-2020	Oct-2020
136	Savannakhet	Xepon	Tapoua	Dug well construction	90.0	M	125,949,380	3,396,000	Goods	RFQ	Post	Aug-2020	Oct-2020
137	Savannakhet	Atsaphone	Nanoy (HLThoung)	Primary school rehabilitation	2.0	Room	125,792,397	21,584,733	Goods	RFQ	Post	Aug-2020	Oct-2020
138	Savannakhet	Atsaphone	Singsavang	Primary school rehabilitation	3.0	Room	125,852,509	6,614,667	Goods	RFQ	Post	Aug-2020	Oct-2020
139	Savannakhet	Atsaphone	Kathing-gnai	Dispensary rehabilitation	7.0	Room	125,951,495	1,093,867	Goods	RFQ	Post	Aug-2020	Oct-2020

Sr. No.	Province	District	SP Location / Village	Sub-project Names	Size	Unit	Sub-project Cost	Community Distribution	Type of Proc.	Proc. Method	Bank Review	Expected Bid Opening Date	Expected Work Completed
							LAK	(LAK)					
140	Savannakhet	Atsaphone	Tatkhadaeng	Primary school rehabilitation	3.0	Room	125,638,087	7,722,000	Goods	RFQ	Post	Aug-2020	Oct-2020
141	Savannakhet	Atsaphone	Namakeua	Primary school rehabilitation	6.0	Room	125,987,605	14,461,200	Goods	RFQ	Post	Aug-2020	Oct-2020
142	Savannakhet	Atsaphone	Phoxay	Rural road spot improvement	2.0	Km	125,532,304	991,750	Goods	RFQ	Post	Aug-2020	Oct-2020
143	Savannakhet	Atsaphone	Songhong	Rural road spot improvement	4.1	Km	125,953,622	635,250	Goods	RFQ	Post	Aug-2020	Oct-2020
144	Savannakhet	Atsaphone	Koudxoung	Rural road spot improvement	2.4	Km	125,987,026	725,300	Goods	RFQ	Post	Aug-2020	Oct-2020
145	Savannakhet	Thapangthong	Thaphi	Latrine construction	3.0	Room	125,948,540	7,151,600	Goods	RFQ	Post	Aug-2020	Oct-2020
146	Savannakhet	Thapangthong	Donekhao	Rural road spot improvement	1.8	Km	125,993,188	3,558,333	Goods	RFQ	Post	Aug-2020	Oct-2020
147	Savannakhet	Thapangthong	Nathang	Latrine construction	4.0	Room	125,993,234	4,623,200	Goods	RFQ	Post	Aug-2020	Oct-2020
148	Savannakhet	Thapangthong	Padong	Drilled well construction	140.0	M	122,467,714	8,286,400	Goods	RFQ	Post	Aug-2020	Oct-2020
149	Savannakhet	Thapangthong	KeanPhoumali	Submerged (Drift) bridge construction	29.0	M	125,975,416	3,829,167	Goods	RFQ	Post	Sep-2020	Oct-2020
150	Savannakhet	Thapangthong	Deansatueng	Drilled well construction	140.0	M	119,716,714	8,286,400	Goods	RFQ	Post	Aug-2020	Oct-2020
151	Savannakhet	Thapangthong	Xaysomboune	Primary school rehabilitation	5.0	Room	125,964,053	9,568,000	Goods	RFQ	Post	Aug-2020	Oct-2020
152	Savannakhet	Thapangthong	Nonsavang	Primary Dormitory rehabilition	2.0	Room	125,998,505	-	Goods	RFQ	Post	Aug-2020	Oct-2020
153	Savannakhet	Thapangthong	Nathamane	Drilled well construction	140.0	M	120,966,714	8,286,400	Goods	RFQ	Post	Aug-2020	Oct-2020
154	Salavan	Ta-oi	Pasing	Spring gravity fed system rehabilitation	1,650	M	122,266,605	6,480,000	Goods	RFQ	Post	Aug-20	Dec-20
155	Salavan	Ta-oi	Tungkong	Spring gravity fed system rehabilitation	5,300	M	125,860,201	20,298,207	Goods	RFQ	Post	Aug-20	Dec-20
156	Salavan	Ta-oi	Chotai	Spring gravity fed system rehabilitation	3,400	M	125,839,960	10,500,615	Goods	RFQ	Post	Aug-20	Dec-20
157	Salavan	Ta-oi	Tungteang	Spring gravity fed system	1,550	M	125,637,912	14,211,743	Goods	RFQ	Post	Aug-20	Dec-20
158	Salavan	Ta-oi	Pitien	Village level livestock handling facilities	40	Ha	125,882,121	29,345,500	Goods	RFQ	Post	Aug-20	Dec-20
159	Salavan	Ta-oi	Tapuerphou	Primary school rehabilitation	3	Room	125,701,781	10,245,339	Goods	RFQ	Post	Aug-20	Dec-20
160	Salavan	Ta-oi	Prouay	Primary school rehabilitation	3	Room	125,125,130	14,748,140	Goods	RFQ	Post	Aug-20	Dec-20
161	Salavan	Ta-oi	Katen	Irrigation system construction	36	M	125,133,693	22,256,120	Goods	RFQ	Post	Aug-20	Dec-20
162	Salavan	Toomlam	Kanaennoy	Rural road spot improvement	685	Km	125,503,873	2,340,000	Goods	RFQ	Post	Aug-20	Dec-20
163	Salavan	Toomlam	Sanoboy	Community water supply construction	1,300	M	125,448,386	10,018,990	Goods	RFQ	Post	Aug-20	Dec-20
164	Salavan	Toomlam	Vangheutai	Drilled well construction	4	M	124,383,800	5,240,000	Goods	RFQ	Post	Aug-20	Dec-20
165	Salavan	Toomlam	Nahuongyai	Community water supply construction	1,450	M	125,867,733	10,096,990	Goods	RFQ	Post	Aug-20	Dec-20
166	Salavan	Toomlam	Donebong	Rural road spot improvement	4,426	Km	125,691,564	6,900,000	Goods	RFQ	Post	Aug-20	Dec-20
167	Salavan	Toomlam	Houaylai	Community water supply construction	550	M	113,850,825	9,056,990	Goods	RFQ	Post	Aug-20	Dec-20
168	Salavan	Toomlam	Nakatao	Community water supply construction	850	M	125,897,535	6,916,990	Goods	RFQ	Post	Aug-20	Dec-20
169	Salavan	Toomlam	Navienghong	Rural road spot improvement	740	Km	125,120,747	5,340,000	Goods	RFQ	Post	Aug-20	Dec-20
170	Salavan	Samuoi	Axingneua	Spring gravity fed system rehabilitation	2,150	M	122,419,212	7,314,000	Goods	RFQ	Post	Aug-20	Dec-20
171	Salavan	Samuoi	Avong	Spring gravity fed system rehabilitation	1,050	M	76,765,332	4,000,000	Goods	RFQ	Post	Aug-20	Dec-20
172	Salavan	Samuoi	Teuneua	Spring gravity fed system rehabilitation	800	M	48,359,586	3,200,000	Goods	RFQ	Post	Aug-20	Dec-20
173	Salavan	Samuoi	Kilignai	Irrigation system construction	2,000	M	125,356,439	15,048,495	Goods	RFQ	Post	Aug-20	Dec-20
174	Salavan	Samuoi	Pantai	Rural road spot improvement	1,053	Km	125,937,941	21,420,000	Goods	RFQ	Post	Aug-20	Dec-20
175	Salavan	Samuoi	Tangko	Rural road spot improvement	1,274	Km	125,967,892	21,420,000	Goods	RFQ	Post	Aug-20	Dec-20
176	Salavan	Samuoi	Atouk	Spring gravity fed system rehabilitation	2,700	M	122,550,444	9,074,000	Goods	RFQ	Post	Aug-20	Dec-20
177	Salavan	Samuoi	Talorneua	Irrigation system construction	540	M	124,554,727	7,718,635	Goods	RFQ	Post	Aug-20	Dec-20
178	Salavan	Samuoi	Kava Tavay	Spring gravity fed system rehabilitation	2,050	M	125,351,375	7,200,000	Goods	RFQ	Post	Aug-20	Dec-20