

Sr. No.	District No.	Province	District	Kum ban	Village	Project Code	Contract No.	Sub-project name	Qty	Unit	Size	Unit	Sub-Project Budget Estimate					Funding Source	Type of Proc.	Proc. Method	Bank Review	Expected Bid Opening Date	Expected Work Complete	Remarks		
													Community Contribution	Bidding Cost including Material+Labor +Transportation +Tax	Community Contract with PRF including Adm. cost, Training, sub-project information board, water test, Tech. supervision and etc...		KB Yearly Budget Ceiling									
															LAK	US\$									LAK	US\$
76	6	Luangnamtha	Nalea	Long Moun	ລ້ອງມູນ	ED0013-12-0305084-01	PRF/G.S/NaLee/02.CC12	Provide Furniture for school	1	Site	45	Set	7,000,000	123,323,400	134,189,570	16,773.70		IDA/MDTF	Goods	Shopping	Post	6-Mar-15	27-Apr-15			
								School Fence Construction										IDA/MDTF	Works	Shopping	Post	6-Mar-15	27-Apr-15			
77	7	Luangnamtha	Nalea	Skaen	ສະແກນ	PT0007-12-0305031-01	PRF/W.S/NaLee/04.CC12	Flooded Bridge Construction	1	Site	15	Meter	14,396,000	222,825,263	239,966,526	29,995.82	30,000.00	IDA/MDTF	Works	Shopping	Post	4-Mar-14	15-Jul-15			
78	8	Luangnamtha	Nalea	Skaen	ສະແກນ	PT0009-12-0305021-03	PRF/W.S/NaLee/05.CC12	Culvert Construction	1	Site	8	Km	9,200,000	162,790,705	176,930,240	22,116.28		IDA/MDTF	Works	Shopping	Post	3-Mar-15	3-Jul-15			
													81,818,000	1,203,426,918	1,337,904,264	167,238.03	160,000.00									
79	1	Luangnamtha	Long	Buak Bor(Cha Mai)	ຈຳໄພ້	ED0002-12-0303121-02	PRF/W.S/NONG/03.CC12	Primary School Construction	1	Site	2	Classroom	15,550,000	254,862,807	274,105,947	34,263.24	40,000.00	IDA/MDTF	Works	Shopping	Post	26-Feb-15	3-Jul-15			
80	2	Luangnamtha	Long	Mueang Kang(Sihlai)	ສີລິໄລ	HLOO18-12-0303053-01	PRF/G.S/NONG/04.CC12	Clean Water System Renovation	1	Site	1000	Meter	15,000,000	58,958,140	67,206,047	8,400.76	40,000.00	SDC	Goods	Shopping	Post	27-Feb-15	27-Apr-15			
81	3	Luangnamtha	Long	Mueang Kang(Sihlai)	ສີລິໄລ	HLOO18-12-0303147-02	PRF/G.S/NONG/05.CC12	Clean Water System Renovation	1	Site	3200	Meter	22,000,000	136,842,233	148,814,345	18,601.79		SDC	Goods	Shopping	Post	20-Feb-15	20-Apr-15			
82	4	Luangnamtha	Long	Sop luoi (Som Phan,Pha Ngua)	ສົມບູນ	PT0009-12-0303042-02	PRF/W.S/NONG/08.CC12	Culvert Construction (BOX CULVERT)	1	Site	5	Meter	7,800,000	253,478,500	273,152,425	34,144.05	40,000.00	IDA/MDTF	Works	Shopping	Post	24-Feb-15	27-Apr-15			
83	5	Luangnamtha	Long	Chong kah	ຈັງກາ	PT0009-12-0303065-01	PRF/W.S/NONG/02.CC12	Rural Road Extention	1	Site	17	Km	10,200,000	280,222,690	300,033,825	37,504.23	40,000.00	IDA/MDTF	Works	Shopping	Post	3-Mar-15	3-Jul-15			
84	6	Luangnamtha	Long	Chong kah	ຈັງກາ	AFO025-12-0302033-01	PRF/G.S/NONG/01.CC12	Farm Space Management	1	Site	150	Ha	11,400,000	58,533,810	65,960,501	8,245.06		IDA/MDTF	Goods	Shopping	Post	5-Mar-15	3-Jul-15			
85	7	Luangnamtha	Long	Ban Sah	ສະ	ED0002-12-0302140-01	PRF/W.S/NONG/06.CC12	Primary School Construction	1	Site	2	Classroom	19,500,000	255,551,847	274,629,439	34,328.68	40,000.00	IDA/MDTF	Works	Shopping	Post	7-Mar-15	7-Jul-15			
86	8	Luangnamtha	Long	Ban Sah	ສະ	AFO003-12-0303078-01	PRF/W.S/NONG/07.CC12	Wier Construction	1	Site	4.5	Meter	22,000,000	61,643,887	69,926,081	8,740.76		SDC	Works	Shopping	Post	9-Mar-15	27-Apr-15			
													123,450,000	1,360,093,914	1,473,828,610	184,228.58	200,000.00									
87	1	Louangprabang	Viengkham	Vang Bong	ບ້ານວັງບົງ	HL0008-12-0610050-01	PRF2/VK/VB/C12	Spring gravity fed system	1	Site	5	Tap	44,075,000	99,395,439	114,865,211	14,358.15	40,000.00	SDC	Goods	Shopping	Post	1-Mar-15	1-May-15			
88	2	Louangprabang	Viengkham	DoneKhoum	ບ້ານດອນຄູນ	HL0008-12-0610055-02	PRF2/VK/KLC12	Spring gravity fed system	1	Site	12	Tap	56,300,000	92,043,091	105,145,246	13,143.16	40,000.00	SDC	Goods	Shopping	Post	3-Mar-15	3-May-15			
89	3	Louangprabang	Viengkham	DoneKhoum	ບ້ານດອນຄູນ	HL0018-12-0610054-01	PRF2/VK/PP/C12	Clean water system upgrade	1	Site	5	Tap	59,100,000	49,219,198	60,180,157	7,522.52	50,000.00	SDC	Goods	Shopping	Post	4-Mar-15	4-May-15			
90	4	Louangprabang	Viengkham	Saeh	ບ້ານສະໄໝ	ED0002-12-0610080-02	PRF2/VK/HK/C12	Primary school construction + Latrine Construction	1	Site	3	Classroom	39,722,209	363,527,221	387,703,582	48,462.95		IDA/MDTF	Works	Shopping	Post	5-Mar-15	5-Jun-15			
91	5	Louangprabang	Viengkham	SarmTong	ບ້ານສາມຕົ້ນ	ED0002-12-0610094-01	PRF2/VK/H/C12	Primary school construction	1	Site	2	Classroom	35,183,619	218,802,152	235,742,260	29,467.78	30,000.00	IDA/MDTF	Works	Shopping	Post	28-Feb-15	28-May-15			
92	6	Louangprabang	Viengkham	SarmSoom	ບ້ານສາມສູນ	HL0008-12-0610108-03	PRF2/VK/PK/C12	Spring gravity fed system	1	Site	7	Tap	27,500,000	27,884,010	37,778,211	4,722.28	50,000.00	SDC	Goods	Shopping	Post	26-Feb-15	26-Apr-15			
93	7	Louangprabang	Viengkham	SarmSoom	ບ້ານສາມສູນ	HL0008-12-0610096-04	PRF2/VK/SS/C12	Spring gravity fed system	1	Site	6	Tap	57,390,000	250,378,260	272,397,173	34,049.65		SDC	Goods	Shopping	Post	27-Feb-15	27-Apr-15			
94	8	Louangprabang	Viengkham	Sob Hueang	ບ້ານສົມເຊືອງ	PT0009-12-0610137-01	PRF2/VK/HH/C12	Rural road upgrade	1	Site	3.7	Km	10,840,000	298,558,920	319,986,866	39,998.36	40,000.00	IDA/MDTF	Works	Shopping	Post	24-Feb-15	24-May-15			
95	9	Louangprabang	Viengkham	Mueang Muoy	ບ້ານເມືອງເມັຍ	HL0018-12-0610109-01	PRF2/VK/DK/C12	Clean water system upgrade	1	Site	9	Tap	43,375,000	49,021,335	59,972,402	7,496.55	40,000.00	SDC	Goods	Shopping	Post	25-Feb-15	25-Apr-15			
													373,485,828	1,448,829,626	1,593,771,107	199,221.39	290,000.00									
96	1	Louangprabang	Phoukoun	pharkang	ບ້ານຫາດຕັ້ງ	PT0015-12-06110131-01	PRF2/PK/ST/C12	Rural road upgrade	1	Site	3.9	Km	10,994,960	185,454,280	201,226,994	25,153.37	40,000.00	IDA/MDTF	Works	Shopping	Post	23-Feb-15	23-May-15			
97	2	Louangprabang	Phoukoun	Chim	ບ້ານຈິມ	PT0015-12-0611051-03	PRF2/PK/LP/C12	Rural road upgrade	1	Site	4.9	Km	39,980,000	288,674,100	309,607,805	38,700.98	40,000.00	IDA/MDTF	Works	Shopping	Post	26-Feb-15	26-May-15			
98	3	Louangprabang	Phoukoun	Phou Soung	ບ້ານສູງສູງ	PT0015-12-0611043-02	PRF2/PK/LM/C12	Rural road upgrade	1	Site	4	Km	25,604,000	290,742,100	311,779,205	38,972.40		IDA/MDTF	Works	Shopping	Post	25-Feb-15	25-May-15			
99	4	Louangprabang	Phoukoun	Phou Vieng	ບ້ານສູງສູງ	HL0018-12-0611033-01	PRF2/PK/PVY/C12	Clean water system upgrade	1	Site	6	Tap	35,120,000	79,624,402	95,605,622	11,950.70	50,000.00	SDC	Goods	Shopping	Post	2-Mar-15	2-Apr-15			
100	5	Louangprabang	Phoukoun	Phou Vieng	ບ້ານສູງສູງ	ED0001-12-0611057-01	PRF2/PK/NT/C12	Primary school construction + Latrine Construction	1	Site	2	Classroom	26,035,000	275,672,665	298,127,853	37,265.98		IDA/MDTF	Works	Shopping	Post	28-Feb-15	28-May-15			
101	6	Louangprabang	Phoukoun	tharborkheo	ບ້ານຫາດແກ້ວ	ED0001-12-0611022-02	PRF2/PK/BP/C12	Primary school construction + Latrine Construction	1	Site	2	Classroom	39,560,000	215,954,351	235,252,068	29,406.51	30,000.00	IDA/MDTF	Works	Shopping	Post	1-Mar-15	1-Jun-15			
102	7	Louangprabang	Phoukoun	pharlangmou	ບ.ຫາງຊຸໄພນໄຊ	PT0009-12-0611001-01	PRF2/PK/PHL/C12	Rural road upgrade	1	Site	3.2	Km	23,428,000	211,608,320	228,688,736	28,586.09	30,000.00	IDA/MDTF	Works	Shopping	Post	24-Feb-15	24-May-15			
													200,721,960	1,547,730,217	1,680,288,283	210,036.04	230,000.00									
103	1	Louangprabang	Phonexay	Nam Bor	ບ້ານນ້ຳບໍ່	ED0001-12-0608096-01	PRF2/PHX/HSL/C12	Primary school construction + Latrine Construction	1	Site	2	Classroom	31,379,776	235,339,182	253,606,141	31,700.77	40,000.00	IDA/MDTF	Works	Shopping	Post	20-Feb-15	20-May-15			
104	2	Louangprabang	Phonexay	Nam Bor	ບ້ານນ້ຳບໍ່	HL0018-12-0608103-01	PRF2/PHX/HN/C12	Clean water system upgrade	1	Site	3	Tap	25,930,000	53,844,160	65,536,368	8,192.05		SDC	Goods	Shopping	Post	21-Feb-15	21-Apr-15			
105	3	Louangprabang	Phonexay	Ponthong	ບ້ານໂພນທອງ	ED0001-12-0608050-02	PRF2/PHX/PT/C12	Primary school construction + Latrine Construction	1	Site	2	Classroom	31,379,776	292,778,083	313,916,987	39,239.62	40,000.00	IDA/MDTF	Works	Shopping	Post	22-Feb-15	22-May-15			
106	4	Louangprabang	Phonexay	Sokjea	ບ້ານສົມເຈັຍ	HL0018-12-0608075-02	PRF2/PHX/HM/C12	Clean water system upgrade	1	Site	4.3	Km	34,730,000	62,864,710	75,007,945	9,375.99	40,000.00	SDC	Goods	Shopping	Post	26-Feb-15	26-Apr-15			
107	5	Louangprabang	Phonexay	Sokjea	ບ້ານສົມເຈັຍ	PT0009-12-0608061-03	PRF2/PHX/HJ/C12	Rural road upgrade	1	Site	8.1	Km	7,770,000	225,916,306	243,712,121	30,464.02		IDA/MDTF	Works	Shopping	Post	25-Feb-15	25-May-15			
108	6	Louangprabang	Phonexay	Tharkham	ບ້ານຫາດຂ້າມ	PT0009-12-0608073-01	PRF2/PHX/SK/C12	Rural road upgrade	1	Site	1	Km	10,650,000	201,234,880	217,796,624	27,224.58	30,000.00	IDA/MDTF	Works	Shopping	Post	24-Feb-15	24-May-15			
109	7	Louangprabang	Phonexay	Heuykhing	ບ້ານຫ້ວຍຂີງ	ED0002-12-0608003-01	PRF2/PHX/PP/C12	Primary school construction + Latrine Construction	1	Site	2	Classroom	31,379,776	297,778,083	319,166,987	39,895.87	50,000.00	IDA/MDTF	Works	Shopping	Post	28-Feb-15	28-May-15			
110	8	Louangprabang	Phonexay	Heuykhing	ບ້ານຫ້ວຍຂີງ	HL0018-12-0608048-03	PRF2/PHX/HH/C12	Clean water system upgrade	1	Site	6	Tap	21,770,000	31,836,400	42,428,220	5,303.53		SDC	Goods	Shopping	Post	1-Mar-15	1-May-15			
111	9	Louangprabang	Phonexay	Donekham	ບ້ານດອນຄຳ	ED0002-12-0608039-02	PRF2/PHX/SH/C12	Primary school construction + Latrine Construction	1	Site	2	Classroom	32,259,776	269,893,163	289,887,821	36,235.98	40,000.00	IDA/MDTF	Works	Shopping	Post	3-Mar-15	3-Jun-15			
112	10	Louangprabang	Phonexay	Nunsong	ບ້ານເນີນສູງ	PT0009-12-0608100-02	PRF2/PHX/LK/C12	Rural road upgrade	1	Site	2.2	Km	16,360,000	228,455,920	246,378,716	30,797.34	40,000.00	IDA/MDTF	Works	Shopping	Post	23-Feb-15	23-May-15			
													243,609,104	1,899,940,886	2,067,437,931	258,429.74	280,000.00									
113	1	Louangprabang	Pakseng	Sob Chack	ບ້ານສົມແຈກ	ED0001-12-0607058-01	PRF2/PS/VNG/C12	Kindergarten construction + Latrine Construction	1	Site	3	Classroom	41,629,840	344,334,253	368,050,966	46,006.37	50,000.00	IDA/MDTF	Works	Shopping	Post	27-Feb-15	27-May-15			
114	2	Louangprabang	Pakseng	Sob Chack	ບ້ານສົມແຈກ	HL0018-1																				

Sr. No.	District No.	Province	District	Kum ban	Village	Project Code	Contract No.	Sub-project name	Qty	Unit	Size	Unit	Sub-Project Budget Estimate					Funding Source	Type of Proc.	Proc. Method	Bank Review	Expected Bid Opening Date	Expected Work Complete	Remarks				
													Community Contribution	Bidding Cost including Material+Labor +Transportation +Tax	Community Contract with PRF including Adm. cost, Training, sub-project information board, water test, Tech. supervision and etc...		KB Yearly Budget Ceiling											
															LAK	US\$									LAK	US\$		
232	8	Xiengkhuang	Nonghead	Keopato	ບ້ານແກ້ວປະຕູ	Sandold Khor	ສັນໂຕນຂີ້	HL0027-12-0903025-02	PRF/XK-NH-G/S/15.14	Water Tank For Dispensary	ກໍ່ສ້າງອ່າງເກັບນ້ຳສຳລັບສູນສາລາລາ	1	Site	0.3	Km	14,910,000	29,797,007	34,286,857	4,285.86	40,000.00	SDC	Goods	Shopping	Post	11-Mar-15	25-Apr-15		
233	9	Xiengkhuang	Nonghead	Poo	ບ້ານໂພ	Palao	ປ່າເລົ່າ	AF0008-12-0903019-01	PRF/XK-NH-G/S/16.14	Irrigation System Canal Renovation	ສ້ອມແປງຄອງເພື່ອງ	1	Site	140	Meter	39,148,000	121,053,926	142,606,622	17,825.83	40,000.00	SDC	Goods	Shopping	Post	11-Mar-15	25-Apr-15		
234	10	Xiengkhuang	Nonghead	Poo	ບ້ານໂພ	Poo	ໄພ	HL0014-12-0903013-01	PRF/XK-NH-W/S/17.14	Nure's Domatory	ກໍ່ສ້າງພັກພາບ	1	Site	2	Classroom	29,014,000	226,163,570	240,971,749	30,121.47		IDA/MDTF	Works	Shopping	Post	11-Mar-15	9-Jun-15		
235	11	Xiengkhuang	Nonghead	Poungsang	ບ້ານປຸງແສງ	Houaykhang	ຫົວແຕ່ງ	HL0008-12-0903038-02	PRF/XK-NH-G/S/6.14	Garvity Fed System Construction	ກໍ່ສ້າງລະບົບນ້ຳລືມ	1	Site	6.3	Km	33,870,000	228,805,781	249,646,070	31,205.76	40,000.00	SDC	Goods	Shopping	Post	10-Mar-15	24-Apr-15		
236	12	Xiengkhuang	Nonghead	Phouhoaxang	ບ້ານຫຼວງຊ້າງ	Phouhoaxang	ຫຼວງຊ້າງ	ED0002-12-0903091-02	PRF/XK-NH-W/S/10.14	Primary school construction	ກໍ່ສ້າງໂຮງຮຽນປະຖົມສູນ	1	Site	2	Classroom	31,540,000	301,232,914	319,794,559	39,974.32	40,000.00	IDA/MDTF	Works	Shopping	Post	9-Mar-15	7-Jun-15		
237	13	Xiengkhuang	Nonghead	Phouhoaxang	ບ້ານຫຼວງຊ້າງ	Phouhoaxang	ຫຼວງຊ້າງ	ED0012-12-0903091-02	PRF/XK-NH-G/S/11.14	Provide Learning Teacher Material to school (sport)	ສະໜອງອຸປະກອນການຮຽນ-ການສອນ (sport)	1	Site	1	Set	0	11,786,500	12,375,825	1,546.98		IDA/MDTF	Goods	Shopping	Post	9-Mar-15	8-Apr-15		
238	14	Xiengkhuang	Nonghead	Keobon	ບ້ານແກ້ວອອນ	Houayland	ຫົວແລນ	ED0002-12-0903117-03	PRF/XK-NH-W/S/14.14	primary school construction (woodent)	ກໍ່ສ້າງໂຮງຮຽນປະຖົມ (ເຄິ່ງກາດອອນ)	1	Site	2	Classroom	26,048,000	152,370,574	163,489,103	20,436.14	40,000.00	IDA/MDTF	Works	Shopping	Post	12-Mar-15	10-Jun-15		
239	15	Xiengkhuang	Nonghead	Korsan	ບ້ານກໍ່ສ້າງ(ບໍ່ເຢຍ)	Keochia	ແກ້ວເຈີຍ	ED0006-12-0903003-01	PRF/XK-NH-W/S/3.14	Primary school Extension	ສ້ອມແປງ ແລະ ຂະຫຍາຍໂຮງຮຽນປະຖົມ	1	Site	2	Classroom	20,130,000	90,083,909	94,588,105	11,823.51	50,000.00	IDA/MDTF	Works	Shopping	Post	10-Mar-15	9-May-15		
240	16	Xiengkhuang	Nonghead	Korsan	ບ້ານກໍ່ສ້າງ(ບໍ່ເຢຍ)	Phianghong	ຫຼວງຫົງ	AF0022-12-0903002-01	PRF/XK-NH-W/S/1.14	Community Market Construction	ກໍ່ສ້າງຕະຫຼາດຄູມຊິນ	1	Site	10x20	Meter	43,550,000	295,697,218	313,982,079	39,247.76		IDA/MDTF	Works	Shopping	Post	10-Mar-15	8-Jun-15		
241	17	Xiengkhuang	Nonghead	Korsan	ບ້ານກໍ່ສ້າງ(ບໍ່ເຢຍ)	Korsan	ກໍ່ສ້າງ	HL0008-12-0903001-04	PRF/XK-NH-G/S/2.14	Garvity Fed System Construction	ກໍ່ສ້າງລະບົບນ້ຳລືມ	1	Site	1.9	Km	23,870,000	102,761,614	118,099,695	14,762.46		SDC	Goods	Shopping	Post	10-Mar-15	24-Apr-15		
																397,468,000	2,414,453,130	2,606,599,191	325,824.90	420,000.00								
242	1	Xiengkhuang	Koun	Keosed	ບ້ານແກ້ວແສດ	Phakxing	ພັກຂິ້ງ	ED0002-12-0904047-01	PRF/XK-K-W-S/9.14	Primary school Construction	ກໍ່ສ້າງໂຮງຮຽນປະຖົມ	1	Site	2	Classroom	26,866,000	248,785,109	264,724,364	33,090.55	40,000.00	IDA/MDTF	Works	Shopping	Post	5-Mar-15	3-Jun-15		
243	2	Xiengkhuang	Koun	Keosed	ບ້ານແກ້ວແສດ	Poung	ປຸງ	ED0001-12-0904048-01	PRF/XK-K-W-S/8.14	Kindergarden Construction	ກໍ່ສ້າງໂຮງຮຽນອານຸບຸນ	1	Site	2	Classroom	26,866,000	250,610,575	266,641,104	33,330.14		IDA/MDTF	Works	Shopping	Post	5-Mar-15	3-Jun-15		
244	3	Xiengkhuang	Koun	Sanlouang	ບ້ານສັນຫລວງ	Phoucafe	ພູກາຟ	HL0008-12-0904039-03	PRF/XK-K-G-S/2.14	Garvity Fed System Construction	ກໍ່ສ້າງລະບົບນ້ຳລືມ	1	Site	2.3	Km	24,210,000	92,750,849	107,088,391	13,386.05	30,000.00	SDC	Goods	Shopping	Post	6-Mar-15	20-Apr-15		
245	4	Xiengkhuang	Koun	Sanlouang	ບ້ານສັນຫລວງ	Phaphueung	ຜາເຜີງ	PT0018-12-0904043-01	PRF/XK-K-W-S/3.14	Construction of the space rock Falling Water	ກໍ່ສ້າງຄ່ອງຫີນກັ່ນເຈືອນ	1	Site	60	Meter	12,687,500	123,364,615	138,032,845	17,254.11		SDC	Works	Shopping	Post	6-Mar-15	5-May-15		
246	5	Xiengkhuang	Koun	Ngan	ບ້ານກຽນ	Hinggold	ຫິນໄກ້ນ	AF0011-12-0904083-01	PRF/XK-K-W-S/1.14	Wier Construction	ກໍ່ສ້າງປ່າຍນ້ຳລືມ	1	Site	6	Meter	24,471,000	119,564,007	129,042,208	16,130.28	40,000.00	SDC	Works	Shopping	Post	5-Mar-15	4-May-15		
247	6	Xiengkhuang	Koun	Namoun	ບ້ານນ້ຳອຸ້ນ	Nalam	ນາລາມ	ED0001-12-0904021-03	PRF/XK-K-W-S/5.14	Kindergarden Construction	ກໍ່ສ້າງໂຮງຮຽນອານຸບຸນ	1	Site	2	Classroom	37,550,000	236,084,936	251,389,183	31,423.65	40,000.00	IDA/MDTF	Works	Shopping	Post	7-Mar-15	5-Jun-15		
248	7	Xiengkhuang	Koun	Namoun	ບ້ານນ້ຳອຸ້ນ	Nathong	ນາທອງ(ຄຸ້ມຫັກ)	HL0008-12-0904020-04	PRF/XK-K-G-S/6.14	Garvity Fed System Construction	ກໍ່ສ້າງລະບົບນ້ຳລືມ	1	Site	1.8	Km	22,360,000	56,800,627	67,440,658	8,430.08		SDC	Goods	Shopping	Post	7-Mar-15	21-Apr-15		
249	8	Xiengkhuang	Koun	Namoun	ບ້ານນ້ຳອຸ້ນ	Samyoung	ຊ້າຍຽງ	HL0008-12-0904018-05	PRF/XK-K-G-S/7.14	Clean Water System Renovation	ສ້ອມແປງລະບົບນ້ຳລືມ	1	Site	1,300	Meter	26,280,000	72,477,407	85,401,277	10,675.16		SDC	Goods	Shopping	Post	7-Mar-15	21-Apr-15		
250	9	Xiengkhuang	Koun	Namphan	ບ້ານນ້ຳພານ	Phalern	ຜາຫຼີ້ອມ	ED0001-12-0904033-02	PRF/XK-K-W-S/4.14	Kindergarden Construction	ກໍ່ສ້າງໂຮງຮຽນອານຸບຸນ	1	Site	2	Classroom	37,550,000	200,709,080	214,244,534	26,780.57	40,000.00	IDA/MDTF	Works	Shopping	Post	5-Mar-15	3-Jun-15		
																238,840,500	1,401,147,205	1,524,004,565	190,500.57	190,000.00								
251	1	Xiengkhuang	Thatom	Thavieng	ບ້ານຫ້າວຽງ	Naxong	ນາຂົງ	ED0012-12-1802004-01	PRF/XK-TT-G/S/1.14	Provide Learning Teacher Material to school (sport)	ສະໜອງອຸປະກອນການຮຽນ-ການສອນ (sport)	1	Site	1	Set	0	10,010,000	10,510,500	1,313.81	50,000.00	IDA/MDTF	Goods	Shopping	Post	17-Mar-15	16-Apr-15		
																	10,010,000	10,510,500	1,313.81	50,000.00								
252	1	Xiengkhuang	Mork	Namgad	ບ້ານນ້ຳຫຼາງາດ	Namgad	ນ້ຳຫຼາງາດ	AF0015-12-0905031-01	PRF/XK-M-G-S/1.14	Barbed Sier Fence	ສະໜອງພານພາກຊັບ	1	Site	17,500	Meter	43,750,000	138,061,000	148,464,050	18,558.01	30,000.00	IDA/MDTF	Goods	Shopping	Post	5-Mar-15	19-Apr-15		
253	2	Xiengkhuang	Mork	Khangvieng	ບ້ານຄັ້ງວຽງ	Khangvieng	ຄັ້ງວຽງ	HL0018-12-0905025-01	PRF/XK-M-G-S/2.14	Clean Water System Renovation	ສ້ອມແປງລະບົບນ້ຳລືມ	1	Site	1,050	Meter	20,186,000	85,918,171	99,514,080	12,439.26	50,000.00	SDC	Goods	Shopping	Post	4-Mar-15	18-Apr-15		
																63,936,000	223,979,171	247,978,130	30,997.27	80,000.00								
254	1	Savannah	Villabouly	Kokmark 01	ກີກພາກ01	Houaythong	ຫົວຫອງ	ED0002-12-1312007-01	PRF/W.S/VLBL/01.15	Primary school construction	ກໍ່ສ້າງໂຮງຮຽນປະຖົມ	1	Site	2	Classroom	33,250,340	269,498,797	292,473,737	36,559.22	50,000.00	IDA/MDTF	Works	Shopping	Post	18-Mar-15	29-Jul-15		
255	2	Savannah	Villabouly	Kokmark 01	ກີກພາກ01	Thonglouang	ທົ່ງຫຼວງ	HL0018-12-1312009-01	PRF/G.S/VLBL/02.15	Clean water system upgrade	ຂະຫຍາຍກ້ອນນ້ຳລືມ	1	Site	3	Unit	16,250,000	55,515,500	61,691,275	7,711.41		SDC	Goods	Shopping	Post	18-Mar-15	18-May-15		
256	3	Savannah	Villabouly	Nater 02	ນາເຕີ02	Thard	ທາດ	PT0011-12-1312058-01	PRF/W.S/VLBL/04.15	Rural Road Extension(Culvert Construction)	ກໍ່ສ້າງທົ່ລອດທາງ	1	Site	1	Point	13,600,000	93,861,500	106,054,575	13,256.82	40,000.00	SDC	Works	Shopping	Post	18-Mar-15	28-May-15		
257	4	Savannah	Villabouly	Poungpee 06	ປຸງປີ06	Numlaep	ນຸ່ມລາຍ	PT0011-12-1312099-02	PRF/W.S/VLBL/05.15	Rural Road Extension(Culvert Construction)	ກໍ່ສ້າງທົ່ລອດທາງ	1	Site	3	Point	30,000,000	159,359,200	175,827,160	21,978.40	40,000.00	SDC	Works	Shopping	Post	17-Mar-15	28-May-15		
258	5	Savannah	Villabouly	Naphadamg 07	ນາຜາດ່າງ07	Naphadang	ນາຜາດ່າງ	HL0001-12-1312104-01	PRF/W.S/VLBL/06.15	Dispensary Construction	ກໍ່ສ້າງສູນສາລາລາ	4	Classroom	67,621,785	296,469,641	319,793,123	39,974.14	40,000.25	IDA/MDTF	Works	Shopping	Post	17-Mar-15	29-Jul-15				
259	6	Savannah	Villabouly	Naphadamg 07	ນາຜາດ່າງ07	Naphadang	ນາຜາດ່າງ	HL0007-12-1312104-01	PRF/W.S/VLBL/015.15	Water Tank For Dispensary	ກໍ່ສ້າງລະບົບນ້ຳໄຮ້ສູນສາລາລາ	1	Site	1	Unit	6,500,000	12,518,000	13,143,900	1,642.99		SDC	Works	Shopping	Post	17-Mar-15	29-Apr-15		
260	7	Savannah	Villabouly	Phakayor 08	ຜາຂະຫຍາຍ08	Keanglektae	ແກ້ງເທລັກໄດ້	ED0002-12-1312008-02	PRF/W.S/VLBL/07.15	Primary school construction	ກໍ່ສ້າງໂຮງຮຽນປະຖົມ	1	Site	2	Classroom	33,250,340	218,851,455	238,294,028	29,786.75	40,000.00	IDA/MDTF	Works	Shopping	Post	15-Mar-15	29-Jul-15		
261	8	Savannah	Villabouly	Nunchaloe 09	ນຸ່ຈາະໄລຍ09	Sobpar	ສົບປາ	ED0013-12-1312030-01	PRF/G.S/VLBL/09.15	provide furniture for school	ສະໜອງເຜີຍເຈີ	1	Site	30	Set	0	30,140,000	31,647,000	3,955.88	30,000.00	IDA/MDTF	Goods	Shopping	Post	15-Mar-15	28-May-15		
262	9	Savannah	Villabouly	Arngkham 10	ອ່າງຄຳ10	Saloc	ສະເລາະ	ED0002-12-1312005-04	PRF/W.S/VLBL/10.15	Primary school construction	ກໍ່ສ້າງໂຮງຮຽນປະຖົມ	1	Site	2	Classroom	30,618,340	220,249,282	239,761,746	29,970.22	30,000.00	IDA/MDTF	Works	Shopping	Post	15-Mar-15	29-Jul-15		
263	10	Savannah	Villabouly	Arngkham 10	ອ່າງຄຳ10	Saloc	ສະເລາະ	ED0013-12-1312005-04	PRF/G.S/VLBL/11.15	provide furniture for school	ສະໜອງເຜີຍເຈີ	1	Site	13	Set	0	14,861,000	15,604,050	1,950.51		IDA/MDTF	Goods	Shopping	Post	15-Mar-15	28-May-15		
264	11	Savannah	Villabouly	Nahoy 11	ນາຫອຍ11	Nakasinh	ນາກາສິນ	ED0002-12-1312023-05	PRF/W.S/VLBL/14.15	Primary school construction	ກໍ່ສ້າງໂຮງຮຽນປະຖົມ	1	Site	2	Classroom	30,618,340	213,986,674	232,186,008	29,023.25	40,000.00	IDA/MDTF	Works	Shopping	Post	17-Mar-15	29-Jul-15		
265	12	Savannah	Villabouly	Nahoy 11	ນ																							

Sr. No.	District No.	Province	District	Kum ban	Village	Project Code	Contract No.	Sub-project name	Qty	Unit	Size	Unit	Sub-Project Budget Estimate					Funding Source	Type of Proc.	Proc. Method	Bank Review	Expected Bid Opening Date	Expected Work Complete	Remarks			
													Community Contribution	Bidding Cost including Material+Labor +Transportation +Tax	Community Contract with PRF including Adm. cost, Training, sub-project information board, water test, Tech. supervision and etc...		KB Yearly Budget Ceiling										
															LAK	US\$									LAK	US\$	
306	3	Saravanh	Samouy	Khum 2	2	Tandee	ຂັນດີ	ED0002-12-1408020-03	prf/w-s/smouay-04-15	Primary school construction	ໂຄງການກໍ່ສ້າງໂຮງຮຽນ	1	Site	2	Classroom	8,500,000	65,435,000	75,206,750	9,400.84	40,000.00	IDA/MDTF	Works	Shopping	Post	4-Apr-15	20-May-15	
307	4	Saravanh	Samouy	Khum 3	3	Lasen	ລະເສນ	ED0003-12-1408012-03	prf/w-s/smouay-03-15	Repiar Primary School	ໂຄງການສ້ອມແປງໂຮງຮຽນ	1	Site	5	Classroom	14,390,000	55,600,000	64,880,000	8,110.00	40,000.00	IDA/MDTF	Works	Shopping	Post	4-Apr-15	20-May-15	
																43,438,000	505,244,000	556,506,200	69,563.28	120,000.00							
308	1	Sekong	Lamam	Phon	ບ້ານໂພນ	ban nonghong	ໜອງບົງ	AF0003-12-1501037-01	PRF/W-S/LAMAM/01.15	Irrigation channel construction	ກໍ່ສ້າງຄອງຊົນລະປະທາມ	1	Site	250	Meter		372,500,000	399,625,000	49,953.13	50,000.00	SDC	Works	Shopping	Post	25/3/2015	5-Aug-15	
309	2	Sekong	Lamam	donechan	ບ້ານດອນຈັນ3	ban xenoy	ເຊນໂອຍ	HL0005-12-1501018-03	PRF/W-S/LAMAM/02.15	community water supply construction	ກໍ່ສ້າງນໍ້າປະປາຊຸມຊົນ	1	Site	5	Km		367,368,714	395,837,150	49,479.64	50,000.00	SDC	Works	Shopping	Post	25/3/2015	5-Aug-15	
310	3	Sekong	Lamam	kaxangkang	ບ້ານກະຊັງກາງ	ban tuylan	ຕູບດາມ	HL0005-12-1501015-02	PRF/W-S/LAMAM/03.15	community water supply construction	ກໍ່ສ້າງນໍ້າປະປາຊຸມຊົນ	1	Site	2.5	Km		291,812,709	317,903,344	39,737.92	40,000.00	SDC	Works	Shopping	Post	27/3/2015	7-Aug-15	
311	4	Sekong	Lamam	pakpon	ບ້ານປາກປູນ	ban pakpon	ປາກປູນ	HL0005-12-1501041-01	PRF/W-S/LAMAM/04.15	community water supply construction	ກໍ່ສ້າງນໍ້າປະປາຊຸມຊົນ	1	Site	2.5	Km		291,160,233	316,218,245	39,527.28	40,000.00	SDC	Works	Shopping	Post	27/3/2015	7-Aug-15	
																	1,322,841,656	1,429,583,739	178,697.97	180,000.00							
312	1	Sekong	Kaleum	Songkhon	ສອງຄອນ	Ban.jok	ຈູອາ	HL0008-12-1502017-01	PRF/W-S/KALUEMM/01.15	sping gravity fed system	ການກໍ່ສ້າງນໍ້າລົມ	1	Site	3.5	Km		286,363,430	315,681,602	39,460.20	40,000.00	SDC	Goods	Shopping	Post	25/3/2015	5-Jul-15	
313	2	Sekong	Kaleum	done	ໂດນ	Ban.po	ໂປ່າຍ	ED0002-12-1502045-01	PRF/W-S/KALUEMM/02.15	Primary School construction and Toilet	ການກໍ່ສ້າງໂຮງຮຽນປະຖົມສູງຄວອນ+ຫ້ອງນໍ້າ	1	Site	2	Classroom		294,000,000	319,700,000	39,962.50	40,000.00	IDA/MDTF	Works	Shopping	Post	25/3/2015	25-Jul-15	
314	3	Sekong	Kaleum	jalarnai	ແຈຽນ	Ban.tangpa	ທັງປະ	HL0008-12-1502025-03	PRF/W-S/KALUEMM/03.15	Sping gravity fed system	ການກໍ່ສ້າງນໍ້າລົມ	1	Site	5	Km		275,500,000	304,275,000	38,034.38	40,000.00	SDC	Goods	Shopping	Post	25/3/2015	25-Jun-15	
315	4	Sekong	Kaleum	thanaug	ຕະນົງ	Ban.tro mro	ຕໍ່ມີ	HL0008-12-1502033-02	PRF/W-S/KALUEMM/04.15	Sping gravity fed system	ການກໍ່ສ້າງນໍ້າລົມ	1	Site	3	Km		213,500,000	239,175,000	29,896.88	30,000.00	SDC	Goods	Shopping	Post	27/3/2015	27-Jun-15	
316	5	Sekong	Kaleum	Aloke	ອາເຮາຍ	Ban.Aloke	ອາເຮາຍ	HL0012-12-1502083-01	PRF/W-G/KALUEMM/05.15	Medical equipment	ອຸປະກອນການແພດ	1	Site	1	Site		75,000,000	82,250,000	10,281.25	30,000.00	IDA/MDTF	Goods	Shopping	Post	27/3/2015	27-Apr-15	To be procured at PRF central office
317	6	Sekong	Kaleum	panon	ປະນອນ	Ban.panon	ປະນອນ	HL0012-12-1502070-02	PRF/W-G/KALUEMM/06.15	Medical equipment	ອຸປະກອນການແພດ	1	Site	1	Site		75,000,000	82,250,000	10,281.25	30,000.00	IDA/MDTF	Goods	Shopping	Post	27/3/2015	27-Apr-15	To be procured at PRF central office
																	1,219,363,430	1,343,331,602	167,916.45	210,000.00							
318	1	Sekong	Dakcheung	Akalad	ເອກະລາດ	ban daknoy	ດາກນ້ອຍ	HL0008-12-1503058-01	PRF/W-S/DARKCHEUNG/01.15	Sping gravity fed system	ການກໍ່ສ້າງນໍ້າລົມ	1	Site	40	Meter		224,500,000	239,725,000	29,965.63	30,000.00	SDC	Goods	Shopping	Post	25/3/2015	25-Jun-15	
319	2	Sekong	Dakcheung	Daktaook	ດາກຕາອອກໂທຍ	ban dakman	ດາກມັນ	ED0012-12-1503027-01	PRF/W-G/DARKCHEUNG/03.15	Provide Teaching anf Learning equipment	ອຸປະກອນການຮຽນການສອນ	1	Site	40	Set		121,500,000	131,575,000	16,446.88	30,000.00	IDA/MDTF	Goods	Direct	Post	25/3/2015	25-Apr-15	To be procured at PRF central office
320	3	Sekong	Dakcheung	Ayoun	ອາຍູນ	ban dery	ເດີຍ	ED0012-12-15503098-02	PRF/W-G/DARKCHEUNG/04.15	Provide Teaching anf Learning equipment	ອຸປະກອນການຮຽນການສອນ	1	Site	45	Set		153,500,000	165,175,000	20,646.88	40,000.00	IDA/MDTF	Goods	Direct	Post	28/3/2015	28-Apr-15	To be procured at PRF central office
321	4	Sekong	Dakcheung	Tangyeung	ທັງເຢິງ	ban dakkang	ດາກກັງ	ED0012-12-1503112-03	PRF/W-G/DARKCHEUNG/05.15	Provide Teaching anf Learning equipment	ອຸປະກອນການຮຽນການສອນ	1	Site	45	Set		152,550,000	164,177,500	20,522.19	40,000.00	IDA/MDTF	Goods	Direct	Post	28/3/2015	28-Apr-15	To be procured at PRF central office
322	5	Sekong	Dakcheung	Daktang	ດາກທອງ	ban daktang	ດາກເລ(ຄຸ້ມດາກທອງ)	AF0011-12-1503114-01	PRF/W-S/DARKCHEUNG/06.15	Wier Construction + Water pipe	ຝ່າຍນໍ້າລົມ+ຫໍສ້າງ	1	Site	7	Meter		217,059,349	238,962,316	29,870.29	30,000.00	SDC	Works	Shopping	Post	28/3/2015	28-Jun-15	
323	6	Sekong	Dakcheung	Dakpalakxow	ດາກປາລາ-ດາກຊາວ	ban dakpamai	ດາກປາລາໂຫມ່	ED0008-12-1503096-01	PRF/W-S/DARKCHEUNG/07.15	Teacher dormatory Construction	ຫໍພັກຄູເຄິ່ງຄວອນ	1	Site	4	Unit		218,000,000	239,950,000	29,993.75	30,000.00	IDA/MDTF	Works	Shopping	Post	30/3/2015	30-Jul-15	
324	7	Sekong	Dakcheung	Dakdiem	ດາກດິມ	ban gonedone	ງອນດອນ	ED0001-12-1503063-01	PRF/W-S/DARKCHEUNG/08.15	Kindergarten construction + Toilet	ໂຮງຮຽນອະນຸລາມຖາວອນ+ຫ້ອງນໍ້າ	1	Site	2	Unit		327,205,050	352,115,303	44,014.41	50,000.00	IDA/MDTF	Works	Shopping	Post	30/3/2015	30-Jul-15	
																	1,414,314,399	1,531,680,119	191,460.01	250,000.00							
235	1	Attapeu	Phouvong	Somboun	ສົມບູນ	Phouyang	ພູຍາງ	HL0018-12-1705025-02	PRF/W-S/Phouvong/01.15	Clean water system upgrade	ສ້ອມແປງລະບົບນໍ້າລົມ	1	Site	1,500	Meter		141,394,534	153,264,261	19,158.03	30,000.00	SDC	Works	Shopping	Post	27/2/2015	27/5/2015	
326	2	Attapeu	Phouvong	Somboun	ສົມບູນ	Phoukua	ພູເກົ້າ	HL0018-12-1705010-01	PRF/W-S/Phouvong/02.15	Clean water system upgrade	ສ້ອມແປງລະບົບນໍ້າລົມ	1	Site	2,160	Meter		78,010,192	86,710,702	10,838.84		SDC	Works	Shopping	Post	27/2/2015	27/5/2015	
																	219,404,726	239,974,962	29,996.87	30,000.00							
327	1	Attapeu	Sanxay	Nampha	ນໍ້າປາ	Mainakork	ໂຫມ່ນາອາກ	PT0012-12-1704059-01	PRF/W-S/Xansai/01.15	Rural road upgrade construction	ກໍ່ສ້າງເສັ້ນທາງຊອຍບ້ານ	1	Site	1,900	Meter		326,300,696	352,115,730	44,014.47	50,000.00	IDA/MDTF	Works	Shopping	Post	26/2/2015	26/5/2015	
328	2	Attapeu	Sanxay	Namxou	ນໍ້າຊູ	Daknong	ດາກນົງ	ED0001-12-1704046-02	PRF/W-S/Xansai/02.15	Kindergarten construction	ກໍ່ສ້າງໂຮງຮຽນອະນຸລາມ	1	Site	2	Classroom		296,419,895	319,740,889	39,967.61	40,000.00	IDA/MDTF	Works	Shopping	Post	26/2/2015	26/5/2015	
																	622,720,590	671,856,620	83,982.08	90,000.00							
329	1	Attapeu	Samaxay	Mithsamphun	ມິດສໍາພັນ	Tapark	ຕາປາກ	ED0002-12-1703029-03	PRF/W-S/Sanamxai/01.15	Primary school construction	ກໍ່ສ້າງໂຮງຮຽນປະຖົມ	1	Site	2	Classroom		285,476,749	309,250,586	38,656.32	40,000.00	IDA/MDTF	Works	Shopping	Post	25/2/2015	25/5/2015	
330	2	Attapeu	Samaxay	Pakbor	ປາກບໍ່	Phonsaard	ໂພນສະອາດ	PT0012-12-1703043-01	PRF/W-S/Sanamxai/04.15	Rural road upgrade construction	ກໍ່ສ້າງເສັ້ນທາງຊອຍບ້ານ	1	Site	1.6	Km		295,235,299	319,497,064	39,937.13	40,000.00	IDA/MDTF	Works	Shopping	Post	25/2/2015	25/5/2015	
331	3	Attapeu	Samaxay	Hinlath	ສິນລາດ	Samongtai	ສະໝອງໄດ້	AF0022-12-1703036-02	PRF/W-S/Sanamxai/03.15	Construction Community Market	ກໍ່ສ້າງຕະຫລາດຊຸມຊົນ	1	Site	10x15	Meter		294,563,783	318,791,973	39,849.00	40,000.00	IDA/MDTF	Works	Shopping	Post	25/2/2015	25/5/2015	
332	4	Attapeu	Samaxay	Yaitair	ໂຫຍ່ແຫ	Donemuang	ດອນມວ່ງ	ED0002-12-1703028-04	PRF/W-S/Sanamxai/02.15	Primary school construction	ກໍ່ສ້າງໂຮງຮຽນປະຖົມ	1	Site	2	Classroom		293,333,907	317,500,602	39,687.58	40,000.00	IDA/MDTF	Works	Shopping	Post	25/2/2015	25/5/2015	
																	1,168,609,738	1,265,040,225	158,130.03	160,000.00							
All Total:													6,177,930,342	57,541,484,796	62,511,557,097	7,813,945	8,870,000.25										